For the week ending June 3, 2006
Russian River Bridge update

Crews started casting precast double T girders. Six out of sixty girders have been placed.
Suppliers delivered two 100 foot sections of 48 inch piling for bent 8.

The foundry continues to fabricate piles at varying length and deliver them to the site.
The demolition contractor began removal of piers 5-7 from the old bridge.

Crews tipped piers 5 and 6 over on June 2.
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